Jira

Sorted by: Created descending

1–38 of 38 as at: 30/Aug/25 12:48 AM

т	Key	Summary	Assignee	Reporter	Р	Status	Resolution	Created	Updated	Due
\checkmark	SCRUM-40	ML-015 - Multiple Model Approach	TARUN RAJ D	B. mohan Balaji	=	DONE	Done	29/Aug/25	29/Aug/25	
\checkmark	SCRUM-39	ML-014- Final Model Evaluation	Vishal S	B. mohan Balaji	=	DONE	Done	29/Aug/25	29/Aug/25	
✓	SCRUM-38	DA-002-Interactive Dashboard on Tableau	Vishal S	B. mohan Balaji	=	DONE	Done	29/Aug/25	29/Aug/25	
\checkmark	SCRUM-37	DA-001-Data Manipulation with SQL	Vishal S	B. mohan Balaji	=	DONE	Done	29/Aug/25	29/Aug/25	
✓	SCRUM-36	ML-013 - Outlier Detection	TARUN RAJ D	B. mohan Balaji	=	DONE	Done	29/Aug/25	29/Aug/25	
✓	SCRUM-35	ML-013 - Evaluate Models (Precision, Recall, ROC/PR curves)	TARUN RAJ D	B. mohan Balaji	=	DONE	Done	29/Aug/25	29/Aug/25	
\checkmark	SCRUM-34	ML-012 - Try other ML models (Random Forest, XGBoost, etc.) for better approach	TARUN RAJ D	B. mohan Balaji	=	DONE	Done	29/Aug/25	29/Aug/25	
\checkmark	SCRUM-33	ML-011 - Train Predictive Models	TARUN RAJ D	B. mohan Balaji	=	DONE	Done	29/Aug/25	29/Aug/25	
\checkmark	SCRUM-32	ML - 010 - Data Preparation	Monish	B. mohan Balaji	=	DONE	Done	29/Aug/25	29/Aug/25	
\checkmark	SCRUM-31	ML-009 - SHAP Analysis	Monish	B. mohan Balaji	=	DONE	Done	29/Aug/25	29/Aug/25	
\checkmark	SCRUM-30	ML - 008 - Data Transformation	Monish	B. mohan Balaji	=	DONE	Done	29/Aug/25	29/Aug/25	
\checkmark	SCRUM-29	ML-007 - Feature Engineering	Monish	B. mohan Balaji	=	DONE	Done	29/Aug/25	29/Aug/25	
\checkmark	SCRUM-28	ML-007 - Descriptive Statistics for hospital Dataset	FAIZUR RAHMAN	B. mohan Balaji	=	DONE	Done	29/Aug/25	29/Aug/25	
\checkmark	SCRUM-27	ML-006 - Correlation Analysis With Target Feature	FAIZUR RAHMAN	B. mohan Balaji	=	DONE	Done	29/Aug/25	29/Aug/25	
\checkmark	SCRUM-26	DOC-001- Approach Comparison and evaluation Research Documentation	Monish	B. mohan Balaji	\$	DONE	Done	24/Aug/25	27/Aug/25	25/Aug/25
\checkmark	SCRUM-25	DEMO-001- Video Demo With Voice Explanation	B. mohan Balaji	B. mohan Balaji	=	DONE	Done	24/Aug/25	29/Aug/25	25/Aug/25
\checkmark	SCRUM-23	DOC-005- Document Every Day progress	FAIZUR RAHMAN	B. mohan Balaji	^	DONE	Done	24/Aug/25	27/Aug/25	24/Aug/25
\checkmark	SCRUM-22	ML-005- Model Optimization	TARUN RAJ D	B. mohan Balaji	=	DONE	Done	24/Aug/25	26/Aug/25	24/Aug/25
✓	SCRUM-21	ML-005- Model Optimization	Monish	B. mohan Balaji	=	DONE	Done	24/Aug/25	27/Aug/25	24/Aug/25
✓	SCRUM-20	DOC-004- Document about innovation from existing system - Research	Vishal S	B. mohan Balaji	=	DONE	Done	24/Aug/25	27/Aug/25	24/Aug/25
\checkmark	SCRUM-19	UI-005-Chatbot intergration	B. mohan Balaji	B. mohan Balaji	=	DONE	Done	24/Aug/25	29/Aug/25	
\checkmark	SCRUM-18	DOC-003-Document the Model Code	FAIZUR RAHMAN	B. mohan Balaji	=	DONE	Done	24/Aug/25	29/Aug/25	24/Aug/25
\checkmark	SCRUM-17	UI-004- Finalize the UI for hospital Prediction	B. mohan Balaji	B. mohan Balaji	\$	DONE	Done	24/Aug/25	29/Aug/25	25/Aug/25
\checkmark	SCRUM-16	ML-004- Model Selection And Approach for Chatbot Hospital readmission	Monish	B. mohan Balaji	^	DONE	Done	24/Aug/25	29/Aug/25	25/Aug/25
\checkmark	SCRUM-15	PPT-001- Cognizant ppt	Vishal S	B. mohan Balaji	=	DONE	Done	24/Aug/25	27/Aug/25	24/Aug/25

0/5U/25, 12.40 AW			JII a							
Т	Key	Summary	Assignee	Reporter	Р	Status	Resolution	Created	Updated	Due
✓	SCRUM-14	UI-003- Add About Page	FAIZUR RAHMAN	B. mohan Balaji	=	DONE	Done	24/Aug/25	24/Aug/25	
\checkmark	SCRUM-13	DEPLOY-002-Deploy Back-End in Azure App Service Web app	B. mohan Balaji	B. mohan Balaji	=	DONE	Done	24/Aug/25	30/Aug/25	
✓	SCRUM-12	DEPLOY-001- Deploy Frontend in Azure	B. mohan Balaji	B. mohan Balaji	=	DONE	Done	24/Aug/25	24/Aug/25	
✓	SCRUM-11	DOC-002-Deploy Documentation Front-End in Azure Static Web App	B. mohan Balaji	B. mohan Balaji	=	DONE	Done	24/Aug/25	29/Aug/25	24/Aug/25
✓	SCRUM-9	Front-End and Back-End Connection	B. mohan Balaji	B. mohan Balaji	=	DONE	Done	22/Aug/25	22/Aug/25	
✓	SCRUM-8	UI-002- Signup and Signin Page	B. mohan Balaji	B. mohan Balaji	=	DONE	Done	22/Aug/25	22/Aug/25	
\checkmark	SCRUM-7	DOC-001- Approach Comparison and evaluation Research Documentation	TARUN RAJ D	B. mohan Balaji	\$	DONE	Done	22/Aug/25	29/Aug/25	25/Aug/25
\checkmark	SCRUM-6	SYS-001- System Architecture	B. mohan Balaji	B. mohan Balaji	=	DONE	Done	22/Aug/25	27/Aug/25	24/Aug/25
\checkmark	SCRUM-5	ML-003-Improve model accuracy	Monish	Monish	=	DONE	Done	22/Aug/25	26/Aug/25	
✓	SCRUM-4	ML-003-Improve model accuracy	TARUN RAJ D	Monish	=	DONE	Done	22/Aug/25	26/Aug/25	
\checkmark	SCRUM-3	ML-002- Visualization for ML models	FAIZUR RAHMAN	FAIZUR RAHMAN	=	DONE	Done	22/Aug/25	24/Aug/25	
✓	SCRUM-2	ML-001- Model original dataset(1L-data) as backup	Vishal S	Vishal S	=	DONE	Done	22/Aug/25	24/Aug/25	
✓	SCRUM-1	UI-001-FrontEnd user input field for prediction	B. mohan Balaji	B. mohan Balaji	=	DONE	Done	22/Aug/25	24/Aug/25	22/Aug/25